Department of Foreign Affairs - Tokyo PE

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
	Tents for Outdoor Events	Tokyo PE - Administrative Section	No	Foreign Guidelines - Alternative Method								27-01-2026	28-01-2026	30-01-2026	02-02-2026	25-03-2026	26-03-2026	MOOE	306,255	306,255.00		214,501.00	214,501.00									Completed
	Lease of Venue - US-PH Society Trilateral Conference	Tokyo PE - Political Section	No	Foreign Guidelines - Alternative Method								24-01-2026	28-01-2026	30-01-2026	02-02-2026	12-02-2026	12-02-2026	MOOE	189,732	189,732.00		146,394.13	146,394.13									Completed
	70th Anniversary Pins	Tokyo PE - Cultural Section	No	Foreign Guidelines - Alternative Method								23-02-2026	26-02-2026	03-03-2026	06-03-2026	12-03-2026		MOOE	200,000	200,000.00		199,850.00	199,850.00									Completed
	PH-JPN Flag Pins	Tokyo PE - Administrative Section	No	Foreign Guidelines - Alternative Method								26-03-2026	27-03-2026	30-03-2026	06-04-2026	13-04-2026		MOOE	200,000	200,000.00		199,850.00	199,850.00									Completed
	Catering Services for the Event "Escape from Japan"	Tokyo PE - Public Diplomacy Section	No	Foreign Guidelines - Alternative Method								18-03-2026	20-03-2026	23-03-2026	26-03-2026	16-04-2026	17-04-2026	MOOE	150,345	150,345.00		117,660.92	117,660.92									Completed
	Lease of Venue - Independence Day	Tokyo PE - Cultural Section	No	Foreign Guidelines - Alternative Method								15-05-2026	19-05-2026	22-05-2026	25-05-2026	09-06-2026	15-06-2026	MOOE	1,371,902	1,371,902.00		1,261,893.51	1,261,893.51									Completed
	Photo and Video Services - Independence Day	Tokyo PE - Cultural Section	No	Foreign Guidelines - Alternative Method								15-05-2026	19-05-2026	22-05-2062	25-05-2026	09-06-2026	15 Jun 2026	MOOE	39,213	39,213.19		39,213.19	39,213.19									Completed
	Registration and Invitation Management Platform - Independence Day	Tokyo PE - Cultural Section	No	Foreign Guidelines - Alternative Method								15-04-2026	17-04-2026	22-04-2026	07-05-2026	07-05-2026	07-05-2026	MOOE	15,312	15,312.00		15,312.00	15,312.00									Completed
	Media Wall Backdrop	Tokyo PE - Public Diplomacy Section	No	Foreign Guidelines - Alternative Method								31-03-2026	09-04-2026	14-04-2026	17-04-2026	31-05-2026	31-05-2026	MOOE	120,000	120,000.00		112,000.00	112,000.00									Completed
																		Total Allotted Budget of Procurement Activities	2,592,759.19	2,592,759.19	0.00											
																		Total Contract Price of Procurement Activities Conducted				2,306,674.75	2,306,674.75	0.00								
																		Total Savings (Total Allotted Budget - Total Contract Price)	286,084.44													
ONGOING PROCUREMENT ACTIVITIES																																
	Banana Mascot	Tokyo PE - Economic Section	No									01-04-2026	06-04-2026	09-04-2026	15-04-2026			MOOE	170,000	85,000	85,000	85,000	85,000									Ongoing Procurement Process
	Event Collaterals	Tokyo PE - Cultural Section	No									31-05-2026						MOOE	480,000	300,000	180,000	180,000	180,000									Ongoing Procurement Process
	70th Anniversary Symposium	Tokyo PE - Political Section	No	Foreign Guidelines - Alternative Method								18-06-2026	22-06-2026	25-06-2026	29-06-2026			MOOE	337,976	225,518	112,458	112,458	112,458									Ongoing Procurement Process
	HTC for PH Food Festival	Tokyo PE - Cultural Section	No	Foreign Guidelines - Alternative Method								18-05-2026	21-05-2026	26-05-2026	29-05-2026	30-06-2026		MOOE	235,279	117,640	117,640	117,640	117,640									Ongoing Procurement Process
	Repair of the Kudan's Perimeter Stone Wall	Tokyo PE - Administrative Section	No	Foreign Guidelines - Alternative Method														CO	14,338,069		14,338,069	0										Ongoing Procurement Process
	Various Repair and Installation Works at the Official Residence	Tokyo PE - Administrative Section	No	Foreign Guidelines - Alternative Method														CO	3,000,000		3,000,000	0										Ongoing Procurement Process
	Procurement of ICT Equipment	Tokyo PE - Administrative Section	No	Foreign Guidelines - Alternative Method														CO	10,000,000		10,000,000	0										Ongoing Procurement Process
																Total Allotted Budget of On-going Procurement Activities			28,561,324.08	778,157.58	27,833,166.52	495,097.52	495,097.52	0.00								

Prepared by:

Signed

MARX IAN A. ROLLODA
Head, BAC Secretariat

Recommended for Approval by:

Signed

CHRISTIAN L. DE JESUS
BAC Chairperson

APPROVED:

Signed

MYLENE J. GARCIA-ALBANO
Head of the Procuring Entity