

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO
<b>COMPLETED PROCUREMENT ACTIVITIES - IN JAPAN</b>																									
	Additional ICT Equipment	Tokyo PE	No	Foreign Guidelines - Alternative Method								02-06-2025	05-06-2025	09-06-2025	11-06-2025	24-10-2025	27-10-2025	MOOE	1,000,000	1,000,000		690,000	690,000		
	Printing	Tokyo PE	No	Foreign Guidelines - Alternative Method									30-06-2025	30-06-2025		02-07-2025	02-07-2025	MOOE	1,540	1,540.00		1,540	1,540.00		
	Various Kitchen Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									04-07-2025	04-07-2025		07-07-2025	07-07-2025	MOOE	39,292	39,292.00		39,292	39,292.00		
	Various Kitchen Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									03-07-2025	03-07-2025		04-07-2025	04-07-2025	MOOE	5,409	5,409.00		5,409	5,409.00		
	Various Kitchen Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									03-07-2025	03-07-2025		04-07-2025	04-07-2025	MOOE	1,600	1,600.00		1,600	1,600.00		
	Printing	Tokyo PE	No	Foreign Guidelines - Alternative Method									04-07-2025	04-07-2025		07-07-2025	07-07-2025	MOOE	4,840	4,840.00		4,840	4,840.00		
	Drink Glasses	Tokyo PE	No	Foreign Guidelines - Alternative Method									04-07-2025	04-07-2025		07-07-2025	07-07-2025	MOOE	10,800	10,800.00		10,800	10,800.00		
	Various Kitchen Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									04-07-2025	04-07-2025		07-07-2025	07-07-2025	MOOE	13,211	13,211.00		13,211	13,211.00		
	Printing	Tokyo PE	No	Foreign Guidelines - Alternative Method									07-07-2025	07-07-2025		08-07-2025	08-07-2025	MOOE	1,870	1,870.00		1,870	1,870.00		
	Snacks	Tokyo PE	No	Foreign Guidelines - Alternative Method									07-07-2025	07-07-2025		08-07-2025	08-07-2025	MOOE	20,200	20,200.00		20,200	20,200.00		
	Food	Tokyo PE	No	Foreign Guidelines - Alternative Method									16-07-2025	16-07-2025		17-07-2025	17-07-2025	MOOE	17,655	17,655.00		17,655	17,655.00		
	Various Lighting Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									22-07-2025	22-07-2025		04-08-2025	04-08-2025	MOOE	63,887	63,887.00		63,887	63,887.00		
	Nespresso Pods	Tokyo PE	No	Foreign Guidelines - Alternative Method									22-07-2025	22-07-2025		30-07-2025	30-07-2025	MOOE	10,900	10,900.00		10,900	10,900.00		
	Various Lighting Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-07-2025	28-07-2025		04-08-2025	04-08-2025	MOOE	45,820	45,820.00		45,820	45,820.00		
	Various Lighting Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-07-2025	28-07-2025		04-08-2025	04-08-2025	MOOE	18,882	18,882.00		18,882	18,882.00		
	Various Lighting Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-07-2025	28-07-2025		04-08-2025	04-08-2025	MOOE	19,005	19,005.00		19,005	19,005.00		
	Wires	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-07-2025	28-07-2025		04-08-2025	04-08-2025	MOOE	11,697	11,697.00		11,697	11,697.00		
	Various Household Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-07-2025	28-07-2025		04-08-2025	04-08-2025	MOOE	31,062	31,062.00		31,062	31,062.00		
	X-Frame for Media Wall	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-07-2025	28-07-2025		31-07-2025	31-07-2025	MOOE	17,160	17,160.00		17,160	17,160.00		
	Printing of Banner	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-07-2025	28-07-2025		04-08-2025	04-08-2025	MOOE	1,870	1,870.00		1,870	1,870.00		
	Tents and Extensions Cords	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-07-2025	28-07-2025		04-08-2025	04-08-2025	MOOE	26,124	26,124.00		26,124	26,124.00		
	Maintenance of Nissan 6718	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-07-2025	28-07-2025		29-07-2025	29-07-2025	MOOE	129,160	129,160.00		129,160	129,160.00		
	Wires	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-07-2025	28-07-2025		04-08-2025	04-08-2025	MOOE	10,198	10,198.00		10,198	10,198.00		
	Various Carpentry Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-07-2025	28-07-2025		04-08-2025	04-08-2025	MOOE	7,001	7,001.00		7,001	7,001.00		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO					
	File Paper for Voucher Binding	Tokyo PE	No	Foreign Guidelines - Alternative Method											28-07-2025	28-07-2025			07-08-2025	07-08-2025	MOOE	116,600	116,600.00		116,600	116,600.00				
	Various Office and Food Supplies	Tokyo PE	No	Foreign Guidelines - Alternative Method											17-07-2025	17-07-2025			10-08-2025	10-08-2025	MOOE	137,110	137,110.00		137,110	137,110.00				
	Drinking Jug	Tokyo PE	No	Foreign Guidelines - Alternative Method											17-07-2025	17-07-2025			24-07-2025	24-07-2025	MOOE	5,996	5,996.00		5,996	5,996.00				
	Zoom Webinar	Tokyo PE	No	Foreign Guidelines - Alternative Method											23-07-2025	23-07-2025			24-07-2025	24-07-2025	MOOE	13,035	13,035.00		13,035	13,035.00				
	Various Supplies	Tokyo PE	No	Foreign Guidelines - Alternative Method											07-07-2025	07-07-2025			08-07-2025	08-07-2025	MOOE	10,796	10,796.00		10,796	10,796.00				
	Snacks	Tokyo PE	No	Foreign Guidelines - Alternative Method											05-08-2025	05-08-2025			06-08-2025	06-08-2025	MOOE	1,922	1,922.00		1,922	1,922.00				
	Flowers	Tokyo PE	No	Foreign Guidelines - Alternative Method											05-08-2025	05-08-2025			06-08-2025	06-08-2025	MOOE	5,315	5,315.00		5,315	5,315.00				
	Stamps	Tokyo PE	No	Foreign Guidelines - Alternative Method											05-08-2025	05-08-2025			06-08-2025	06-08-2025	MOOE	31,240	31,240.00		31,240	31,240.00				
	Flowers	Tokyo PE	No	Foreign Guidelines - Alternative Method											05-08-2025	05-08-2025			06-08-2025	06-08-2025	MOOE	4,156	4,156.00		4,156	4,156.00				
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method											11-08-2025	08-11-2025			18-08-2025	18-08-2025	MOOE	4,567	4,567.00		4,567	4,567.00				
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method											11-08-2025	08-11-2025			18-08-2025	18-08-2025	MOOE	24,038	24,038.00		24,038	24,038.00				
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method											11-08-2025	08-11-2025			18-08-2025	18-08-2025	MOOE	8,142	8,142.00		8,142	8,142.00				
	Nespresso	Tokyo PE	No	Foreign Guidelines - Alternative Method											11-08-2025	08-11-2025			18-08-2025	18-08-2025	MOOE	11,880	11,880.00		11,880	11,880.00				
	Lights	Tokyo PE	No	Foreign Guidelines - Alternative Method											15-08-2025	15-08-2025			20-08-2025	20-08-2025	MOOE	24,183	24,183.00		24,183	24,183.00				
	Fingerprinting Ink Pad	Tokyo PE	No	Foreign Guidelines - Alternative Method											15-08-2025	15-08-2025			20-08-2025	20-08-2025	MOOE	5,599	5,599.00		5,599	5,599.00				
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method											11-08-2025	11-08-2025			19-08-2025	19-08-2025	MOOE	11,397	11,397.00		11,397	11,397.00				
	Bath Mats	Tokyo PE	No	Foreign Guidelines - Alternative Method											22-08-2025	22-08-2025			26-08-2025	26-08-2025	MOOE	7,860	7,860.00		7,860	7,860.00				
	Various Stamps	Tokyo PE	No	Foreign Guidelines - Alternative Method											27-08-2025	27-08-2025			29-08-2025	29-08-2025	MOOE	13,860	13,860.00		13,860	13,860.00				
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method											27-08-2025	27-08-2025			29-08-2025	29-08-2025	MOOE	24,050	24,050.00		24,050	24,050.00				
	Outdoor Broom	Tokyo PE	No	Foreign Guidelines - Alternative Method											27-08-2025	27-08-2025			01-09-2025	01-09-2025	MOOE	2,806	2,806.00		2,806	2,806.00				
	Gate Maintenance	Tokyo PE	No	Foreign Guidelines - Alternative Method											19-08-2025	19-08-2025			20-08-2025	20-08-2025	MOOE	32,923	32,923.00		32,923	32,923.00				
	B2 Poster File	Tokyo PE	No	Foreign Guidelines - Alternative Method											29-08-2025	29-08-2025			02-09-2025	02-09-2025	MOOE	3,402	3,402.00		3,402	3,402.00				
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method											29-08-2025	29-08-2025			03-09-2025	03-09-2025	MOOE	33,740	33,740.00		33,740	33,740.00				
	Metal Racks	Tokyo PE	No	Foreign Guidelines - Alternative Method											29-08-2025	29-08-2025			03-09-2025	03-09-2025	MOOE	30,975	30,975.00		30,975	30,975.00				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO
	Laundry	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	3,000	3,000.00		3,000	3,000.00		
	Zoom Webinar	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	13,035	13,035.00		13,035	13,035.00		
	Various Office Supplies	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	20,148	20,148.00		20,148	20,148.00		
	PD Photo Book	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	1,888	1,888.00		1,888	1,888.00		
	Plants	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	7,612	7,612.00		7,612	7,612.00		
	Thermal Rolls for queuing system	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	52,800	52,800.00		52,800	52,800.00		
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	4,386	4,386.00		4,386	4,386.00		
	Various Disposable Items	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	14,732	14,732.00		14,732	14,732.00		
	Distilled Water	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	7,199	7,199.00		7,199	7,199.00		
	Nespresso Coffee Pods	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	23,760	23,760.00		23,760	23,760.00		
	Paint	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	11,900	11,900.00		11,900	11,900.00		
	Paint	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	103,839	103,839.00		103,839	103,839.00		
	Door Gap Tape	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	3,330	3,330.00		3,330	3,330.00		
	Door Gap Tape	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	2,798	2,798.00		2,798	2,798.00		
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	4,483	4,483.00		4,483	4,483.00		
	Paint	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	27,498	27,498.00		27,498	27,498.00		
	Repair of Bidet	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	28,930	28,930.00		28,930	28,930.00		
	Maintenance and Planting - Garden	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	204,000	204,000.00		204,000	204,000.00		
	Toyota Maintenance	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	129,712	129,712.00		129,712	129,712.00		
	Various Janitorial Supplies	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	297,560	297,560.00		297,560	297,560.00		
	Brevo Subscription	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	57,510	57,510.00		57,510	57,510.00		
	Zoom	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	13,035	13,035.00		13,035	13,035.00		
	Disposables Items	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	21,891	21,891.00		21,891	21,891.00		
	Car Charger	Tokyo PE	No	Foreign Guidelines - Alternative Method														MOOE	3,960	3,960.00		3,960	3,960.00		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO
	Food	Tokyo PE	No	Foreign Guidelines - Alternative Method									13-10-2025	13-10-2025		14-10-2025	14-10-2025	MOOE	5,350	5,350.00		5,350	5,350.00		
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									13-10-2025	13-10-2025		14-10-2025	14-10-2025	MOOE	11,321	11,321.00		11,321	11,321.00		
	Food	Tokyo PE	No	Foreign Guidelines - Alternative Method									13-10-2025	13-10-2025		14-10-2025	14-10-2025	MOOE	3,551	3,551.00		3,551	3,551.00		
	Flowers	Tokyo PE	No	Foreign Guidelines - Alternative Method									13-10-2025	13-10-2025		15-10-2025	15-10-2025	MOOE	2,784	2,784.00		2,784	2,784.00		
	Sukiyaki Bento	Tokyo PE	No	Foreign Guidelines - Alternative Method									13-10-2025	13-10-2025		29-10-2025	29-10-2025	MOOE	28,080	28,080.00		28,080	28,080.00		
	Stamps	Tokyo PE	No	Foreign Guidelines - Alternative Method									13-10-2025	13-10-2025		23-10-2025	23-10-2025	MOOE	44,330	44,330.00		44,330	44,330.00		
	Cable Maintenance	Tokyo PE	No	Foreign Guidelines - Alternative Method									20-10-2025	20-10-2025		24-10-2025	24-10-2025	MOOE	11,450	11,450.00		11,450	11,450.00		
	Door Gap	Tokyo PE	No	Foreign Guidelines - Alternative Method									06-10-2025	06-10-2025		10-10-2025	10-10-2025	MOOE	5,596	5,596.00		5,596	5,596.00		
	Various Office Supplies	Tokyo PE	No	Foreign Guidelines - Alternative Method								29-09-2025	02-10-2025	07-10-2025	10-10-2025	16-10-2025	20-10-2025	MOOE	400,000	400,000.00		356,932	356,932.00		
	Banner	Tokyo PE	No	Foreign Guidelines - Alternative Method									17-10-2025	17-10-2025		04-11-2025	04-11-2025	MOOE	50,000	50,000.00		50,000	50,000.00		
	Zoom	Tokyo PE	No	Foreign Guidelines - Alternative Method									16-10-2025	16-10-2025		24-10-2025	24-10-2025	MOOE	13,035	13,035.00		13,035	13,035.00		
	Sound and Light Operator	Tokyo PE	No	Foreign Guidelines - Alternative Method									31-10-2025	31-10-2025		02-12-2025	02-12-2025	MOOE	66,000	66,000.00		66,000	66,000.00		
	Mistress of Ceremonies	Tokyo PE	No	Foreign Guidelines - Alternative Method									24-10-2025	24-10-2025		29-11-2025	29-11-2025	MOOE	100,000	100,000.00		100,000	100,000.00		
	Master of Ceremonies	Tokyo PE	No	Foreign Guidelines - Alternative Method									31-10-2025	31-10-2025		02-12-2025	02-12-2025	MOOE	20,000	20,000.00		20,000	20,000.00		
	Singer	Tokyo PE	No	Foreign Guidelines - Alternative Method									31-10-2025	31-10-2025		02-12-2025	02-12-2025	MOOE	30,000	30,000.00		30,000	30,000.00		
	Singer	Tokyo PE	No	Foreign Guidelines - Alternative Method									31-10-2025	31-10-2025		02-12-2025	02-12-2025	MOOE	20,000	20,000.00		20,000	20,000.00		
	Choir	Tokyo PE	No	Foreign Guidelines - Alternative Method									31-10-2025	31-10-2025		02-12-2025	02-12-2025	MOOE	30,000	30,000.00		30,000	30,000.00		
	Arm & Hammer Carpet Odor Eliminator	Tokyo PE	No	Foreign Guidelines - Alternative Method									21-10-2025	21-10-2025		28-10-2025	28-10-2025	MOOE	36,625	36,625.00		36,625	36,625.00		
	Parasol Heater - Gas	Tokyo PE	No	Foreign Guidelines - Alternative Method									31-10-2025	31-10-2025				MOOE	65,892	65,892.00		65,892	65,892.00		Cancelled due to non-conforming parts of the item
	Food	Tokyo PE	No	Foreign Guidelines - Alternative Method									05-11-2025	05-11-2025		06-11-2025	06-11-2025	MOOE	5,646	5,646.00		5,646	5,646.00		
	Nespresso pods	Tokyo PE	No	Foreign Guidelines - Alternative Method									05-11-2025	05-11-2025		06-11-2025	06-11-2025	MOOE	23,760	23,760.00		23,760	23,760.00		
	Ceramic Heater	Tokyo PE	No	Foreign Guidelines - Alternative Method									04-11-2025	04-11-2025		10-11-2025	10-11-2025	MOOE	39,950	39,950.00		39,950	39,950.00		
	Parasol Heater	Tokyo PE	No	Foreign Guidelines - Alternative Method									04-11-2025	04-11-2025		22-11-2025	22-11-2025	MOOE	79,960	79,960.00		79,960	79,960.00		
	Ceramic Heater and Cooler	Tokyo PE	No	Foreign Guidelines - Alternative Method									04-11-2025	04-11-2025		22-11-2025	22-11-2025	MOOE	7,649	7,649.00		7,649	7,649.00		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									10-11-2025	10-11-2025		12-11-2025	12-11-2025	MOOE	18,452	18,452.00		18,452	18,452.00			
	Printing of Special Cards and NV	Tokyo PE	No	Foreign Guidelines - Alternative Method									03-11-2025	06-11-2025	10-11-2025	12-11-2025	17-11-2025	18-11-2025	MOOE	600,000	600,000.00		537,900	537,900.00		
	Repair of Water Pipes	Tokyo PE	No	Foreign Guidelines - Alternative Method									12-11-2025	12-11-2025		13-11-2025	13-11-2025	MOOE	61,200	61,200.00		61,200	61,200.00			
	Kitchen Supplies	Tokyo PE	No	Foreign Guidelines - Alternative Method									12-11-2025	12-11-2025		14-11-2025	14-11-2025	MOOE	19,948	19,948.00		19,948	19,948.00			
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									12-11-2025	12-11-2025		14-11-2025	14-11-2025	MOOE	20,137	20,137.00		20,137	20,137.00			
	Christmas Ornaments	Tokyo PE	No	Foreign Guidelines - Alternative Method									12-11-2025	12-11-2025		14-11-2025	14-11-2025	MOOE	11,394	11,394.00		11,394	11,394.00			
	Pineapples, Bananas and Papayas	Tokyo PE	No	Foreign Guidelines - Alternative Method									24-11-2025	24-11-2025		02-12-2025	02-12-2025	MOOE	144,720	144,720.00		144,720	144,720.00			
	Coffee Gift Set	Tokyo PE	No	Foreign Guidelines - Alternative Method									24-11-2025	24-11-2025		05-12-2025	05-12-2025	MOOE	181,000	181,000.00		181,000	181,000.00			
	Ornamental Desk Clock	Tokyo PE	No	Foreign Guidelines - Alternative Method									12-11-2025	12-11-2025		14-11-2025	14-11-2025	MOOE	75,000	75,000.00		75,000	75,000.00			
	Various Dining Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									19-11-2025	19-11-2025		21-11-2025	21-11-2025	MOOE	160,250	160,250.00		160,250	160,250.00			
	Various Light Bulbs	Tokyo PE	No	Foreign Guidelines - Alternative Method									20-11-2025	20-11-2025		24-11-2025	24-11-2025	MOOE	3,616	3,616.00		3,616	3,616.00			
	Various Snacks and Drinks	Tokyo PE	No	Foreign Guidelines - Alternative Method									20-11-2025	20-11-2025		24-11-2025	24-11-2025	MOOE	27,938	27,938.00		27,938	27,938.00			
	Various Snacks and Drinks	Tokyo PE	No	Foreign Guidelines - Alternative Method									20-11-2025	20-11-2025		24-11-2025	24-11-2025	MOOE	25,986	25,986.00		25,986	25,986.00			
	Printing of Advisory on Entrance	Tokyo PE	No	Foreign Guidelines - Alternative Method									20-11-2025	20-11-2025		25-11-2025	25-11-2025	MOOE	1,430	1,430.00		1,430	1,430.00			
	Fabric Drape for Wedding Arch	Tokyo PE	No	Foreign Guidelines - Alternative Method									20-11-2025	20-11-2025		25-11-2025	25-11-2025	MOOE	1,899	1,899.00		1,899	1,899.00			
	Flowers for Wedding Arch	Tokyo PE	No	Foreign Guidelines - Alternative Method									20-11-2025	20-11-2025		25-11-2025	25-11-2025	MOOE	9,496	9,496.00		9,496	9,496.00			
	Ceramic Heater and Cooler	Tokyo PE	No	Foreign Guidelines - Alternative Method									20-11-2025	20-11-2025		26-11-2025	26-11-2025	MOOE	34,980	34,980.00		34,980	34,980.00			
	Extension Cords	Tokyo PE	No	Foreign Guidelines - Alternative Method									24-11-2025	24-11-2025		27-11-2025	27-11-2025	MOOE	16,041	16,041.00		16,041	16,041.00			
	Memory Card 128 GB	Tokyo PE	No	Foreign Guidelines - Alternative Method									24-11-2025	24-11-2025		28-11-2025	28-11-2025	MOOE	9,760	9,760.00		9,760	9,760.00			
	Memory Card 256 GB	Tokyo PE	No	Foreign Guidelines - Alternative Method									24-11-2025	24-11-2025		29-11-2025	29-11-2025	MOOE	27,134	27,134.00		27,134	27,134.00			
	Various Snacks and Drinks	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025		02-12-2025	02-12-2025	MOOE	15,258	15,258.00		15,258	15,258.00			
	Christmas Ribbons	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025		03-12-2025	03-12-2025	MOOE	6,400	6,400.00		6,400	6,400.00			
	Christmas Ribbons	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025		03-12-2025	03-12-2025	MOOE	14,351	14,351.00		14,351	14,351.00			
	Parasol Heater Rental	Tokyo PE	No	Foreign Guidelines - Alternative Method									24-11-2025	24-11-2025		02-12-2025	02-12-2025	MOOE	226,600	226,600.00		226,600	226,600.00			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	
	Avocados	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025			02-12-2025	02-12-2025	MOOE	208,000	208,000.00		208,000	208,000.00		
	Mango Rum Liqueur	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025			02-12-2025	02-12-2025	MOOE	201,960	201,960.00		201,960	201,960.00		
	Philippine Mangoes	Tokyo PE	No	Foreign Guidelines - Alternative Method									19-11-2025	19-11-2025			02-12-2025	02-12-2025	MOOE	23,000	23,000.00		23,000	23,000.00		
	Flowers	Tokyo PE	No	Foreign Guidelines - Alternative Method									13-11-2025	13-11-2025			15-11-2025	15-11-2025	MOOE	50,000	50,000.00		50,000	50,000.00		
	Drinks	Tokyo PE	No	Foreign Guidelines - Alternative Method									14-11-2025	14-11-2025			17-11-2025	17-11-2025	MOOE	29,689	29,689.00		29,689	29,689.00		
	Ribbons	Tokyo PE	No	Foreign Guidelines - Alternative Method									14-11-2025	14-11-2025			21-11-2025	21-11-2025	MOOE	13,980	13,980.00		13,980	13,980.00		
	Hand Warmer	Tokyo PE	No	Foreign Guidelines - Alternative Method									14-11-2025	14-11-2025			21-11-2025	21-11-2025	MOOE	4,134	4,134.00		4,134	4,134.00		
	Hand Warmer	Tokyo PE	No	Foreign Guidelines - Alternative Method									21-11-2025	21-11-2025			25-11-2025	25-11-2025	MOOE	4,085	4,085.00		4,085	4,085.00		
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									21-11-2025	21-11-2025			26-11-2025	26-11-2025	MOOE	18,490	18,490.00		18,490	18,490.00		
	Various Items	Tokyo PE	No	Foreign Guidelines - Alternative Method									21-11-2025	21-11-2025			26-11-2025	26-11-2025	MOOE	3,745	3,745.00		3,745	3,745.00		
	Christmas Lights	Tokyo PE	No	Foreign Guidelines - Alternative Method									21-11-2025	21-11-2025			26-11-2025	26-11-2025	MOOE	19,248	19,248.00		19,248	19,248.00		
	Zoom	Tokyo PE	No	Foreign Guidelines - Alternative Method									21-11-2025	21-11-2025			24-11-2025	24-11-2025	MOOE	36,410	36,410.00		36,410	36,410.00		
	Food	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025			30-11-2025	30-11-2025	MOOE	9,251	9,251.00		9,251	9,251.00		
	Food	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025			30-11-2025	30-11-2025	MOOE	6,712	6,712.00		6,712	6,712.00		
	Food	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025			30-11-2025	30-11-2025	MOOE	39,825	39,825.00		39,825	39,825.00		
	Food	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025			01-12-2025	01-12-2025	MOOE	3,694	3,694.00		3,694	3,694.00		
	Food	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025			01-12-2025	01-12-2025	MOOE	798	798.00		798	798.00		
	Food	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025			01-12-2025	01-12-2025	MOOE	7,299	7,299.00		7,299	7,299.00		
	Food	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025			02-12-2025	02-12-2025	MOOE	26,500	26,500.00		26,500	26,500.00		
	Food	Tokyo PE	No	Foreign Guidelines - Alternative Method									28-11-2025	28-11-2025			02-12-2025	02-12-2025	MOOE	31,423	31,423.00		31,423	31,423.00		
	Flowers	Tokyo PE	No	Foreign Guidelines - Alternative Method									08-12-2025	08-12-2025			15-12-2025	15-12-2025	MOOE	40,000	40,000.00		40,000	40,000.00		
	Printing	Tokyo PE	No	Foreign Guidelines - Alternative Method									08-12-2025	08-12-2025			09-12-2025	09-12-2025	MOOE	35,640	35,640.00		35,640	35,640.00		
	Nespresso Coffee	Tokyo PE	No	Foreign Guidelines - Alternative Method									08-12-2025	08-12-2025			09-12-2025	09-12-2025	MOOE	23,760	23,760.00		23,760	23,760.00		
	Box and Ribbons	Tokyo PE	No	Foreign Guidelines - Alternative Method									08-12-2025	08-12-2025			09-12-2025	09-12-2025	MOOE	7,989	7,989.00		7,989	7,989.00		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO			
	Box	Tokyo PE	No	Foreign Guidelines - Alternative Method									08-12-2025	08-12-2025		10-12-2025	10-12-2025	MOOE	3,432	3,432.00		3,432	3,432.00					
	Box and Paper gift packaging	Tokyo PE	No	Foreign Guidelines - Alternative Method									08-12-2025	08-12-2025		17-12-2025	17-12-2025	MOOE	11,086	11,086.00		11,086	11,086.00					
	Name Stamp	Tokyo PE	No	Foreign Guidelines - Alternative Method									08-12-2025	08-12-2025		17-12-2025	17-12-2025	MOOE	4,400	4,400.00		4,400	4,400.00					
	Dance Presentation	Tokyo PE	No	Foreign Guidelines - Alternative Method									08-12-2025	08-12-2025		16-12-2025	16-12-2025	MOOE	20,000	20,000.00		20,000	20,000.00					
	Garbage Bag Disposal	Tokyo PE	No	Foreign Guidelines - Alternative Method									15-12-2025	15-12-2025		22-12-2025	22-12-2025	MOOE	117,300	117,300.00		117,300	117,300.00					
	Philippine Mangoes	Tokyo PE	No	Foreign Guidelines - Alternative Method									08-12-2025	08-12-2025		17-12-2025	17-12-2025	MOOE	140,000	140,000.00		140,000	140,000.00					
	ACT Family Day - Catering Services	Tokyo PE	No	Foreign Guidelines - Alternative Method									06-11-2025	10-11-2025	12-11-2025	13-11-2025	15-11-2025	17-11-2025	MOOE	250,000	250,000.00		250,000	250,000.00				
	ACT Family Day - Lease of Vehicle	Tokyo PE	No	Foreign Guidelines - Alternative Method									27-10-2025	30-10-2025	04-11-2025	07-11-2025	15-11-2025	17-11-2025	MOOE	200,000	200,000.00		180,000	180,000.00				
	Quirino Day Reception - Catering Services	Tokyo PE	No	Foreign Guidelines - Alternative Method									11-11-2025	12-11-2025	13-11-2025	14-11-2025	16-11-2025	17-11-2025	MOOE	160,000	160,000.00		160,000	160,000.00				
	PH Christmas Concert - Lease of Vehicles	Tokyo PE	No	Foreign Guidelines - Alternative Method									17-11-2025	20-11-2025	24-11-2025	27-11-2025	02-12-2025	03-12-2025	MOOE	900,000	900,000.00		740,000	740,000.00				
	PH Christmas Concert - Singer	Tokyo PE	No	Foreign Guidelines - Alternative Method									17-11-2025	20-11-2025	24-11-2025	27-11-2025	02-12-2025	03-12-2025	MOOE	150,000	150,000.00		150,000	150,000.00				
	PH Festival - Catering Services	Tokyo PE	No	Foreign Guidelines - Alternative Method									17-11-2025	18-11-2025	19-11-2025	21-11-2025	29-11-2025	01-12-2025	MOOE	530,000	530,000.00		530,000	530,000.00				
	PH Festival - Booths and Exhibit	Tokyo PE	No	Foreign Guidelines - Alternative Method									11-11-2025	13-11-2025	15-11-2025	17-11-2025	30-11-2025	01-12-2025	MOOE	1,450,000	1,450,000.00		1,430,000	1,430,000.00				
	Photo and Video Services for the Philippine Embassy Holiday Events	Tokyo PE	No	Foreign Guidelines - Alternative Method									19-11-2025	21-11-2025	24-11-2025	26-11-2025	02-12-2025	03-12-2025	MOOE	523,000	523,000.00		523,000	523,000.00				
	Year-End Assessment	Tokyo PE	No	Foreign Guidelines - Alternative Method									20-11-2025	24-11-2025	24-11-2025	26-11-2025	15-12-2025	15-12-2025	MOOE	2,000,000	2,000,000.00		1,164,120	1,164,120.00				
	Renewal of The Economist Subscription	Tokyo PE	No	Foreign Guidelines - Alternative Method									08-12-2025	08-12-2025		10-12-2025	10-12-2025	MOOE	43,500	43,500.00		43,500	43,500.00					
	HULU Subscription	Tokyo PE	No	Foreign Guidelines - Alternative Method									08-12-2025	08-12-2025		09-12-2025	09-12-2025	MOOE	1,026	1,026.00		1,026	1,026.00					
	Purchase of EFTPOS Terminal and printer	Tokyo PE	No	Foreign Guidelines - Alternative Method									15-12-2025	15-12-2025		29-12-2025	29-12-2025	MOOE	59,950	59,950.00		59,950	59,950.00					
	Zoom	Tokyo PE	No	Foreign Guidelines - Alternative Method									19-12-2025	19-12-2025		24-12-2025	24-12-2025	MOOE	13,035	13,035.00		13,035	13,035.00					
																	<b>Total Allotted Budget of Procurement Activities</b>			<b>13,370,111.00</b>	<b>13,370,111.00</b>	<b>0.00</b>						
																	<b>Total Contract Price of Procurement Activities Conducted</b>						<b>11,919,063.00</b>	<b>11,919,063.00</b>	<b>0.00</b>			
																	<b>Total Savings (Total Allotted Budget - Total Contract Price)</b>			<b>1,451,048.00</b>								

COMPLETED PROCUREMENT ACTIVITIES - IN PHP																									
	Flagpoles	Tokyo PE	No	Foreign Guidelines - Alternative Method									11-08-2025	11-08-2025		19-08-2025	19-08-2025	MOOE	5,600.00	5,600.00		5,600.00	5,600.00		
	CTC Stamp	Tokyo PE	No	Foreign Guidelines - Alternative Method									10-09-2025	10-09-2025		18-09-2025	18-09-2025	MOOE	4,500.00	4,500.00		4,500.00	4,500.00		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO
	X Premium Subscription	Tokyo PE	No	Foreign Guidelines - Alternative Method									19-09-2025	19-09-2025		24-09-2025	24-09-2025	MOOE	3,490.00	3,490.00		3,490.00	3,490.00		
	Holiday Cards	Tokyo PE	No	Foreign Guidelines - Alternative Method									13-10-2025	13-10-2025		05-11-2025	05-11-2025	MOOE	22,500.00	22,500.00		22,500.00	22,500.00		
	Parol	Tokyo PE	No	Foreign Guidelines - Alternative Method									13-10-2025	13-10-2025		27-10-2025	27-10-2025	MOOE	5,040.00	5,040.00		5,040.00	5,040.00		
	Book Greatness of Spirit Book Series	Tokyo PE	No	Foreign Guidelines - Alternative Method												07-11-2025	07-11-2025	MOOE	57,085.00	57,085.00		57,085.00	57,085.00	Obtained via donation to Ramon Magsaysay Award	
	Holiday Cards	Tokyo PE	No	Foreign Guidelines - Alternative Method									24-11-2025	24-11-2025		05-12-2025	05-12-2025	MOOE	4,500.00	4,500.00		4,500.00	4,500.00		
	Truffle-Flavored Taro Chips	Tokyo PE	No	Foreign Guidelines - Alternative Method									28 Nov 2025	28 Nov 2025		05-12-2025	05-12-2025	MOOE	13,959.00	13,959.00		13,959.00	13,959.00		
	Baskets and Bags	Tokyo PE	No	Foreign Guidelines - Alternative Method									21-11-2025	21-11-2025		09-12-2025	09-12-2025	MOOE	43,000.00	43,000.00		43,000.00	43,000.00		
	PH Christmas Concert - Choir (UST)	Tokyo PE	No	Foreign Guidelines - Alternative Method								17-11-2025	20-11-2025	24-11-2025	27-11-2025	02-12-2025	03-12-2025	MOOE	1,500,000.00	1,500,000.00		1,397,507.00	1,397,507.00		
<b>Total Allotted Budget of Procurement Activities</b>																		1,659,674.00	1,659,674.00	0.00					
<b>Total Contract Price of Procurement Activities Conducted</b>																					1,557,181.00	1,557,181.00	0.00		
<b>Total Savings (Total Allotted Budget - Total Contract Price)</b>																		102,493.00							

COMPLETED PROCUREMENT ACTIVITIES - IN USD																									
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Remarks
	Forms Approval	Tokyo PE	No	Foreign Guidelines - Alternative Method									04-07-2025	04-07-2025		07-07-2025	07-07-2025	MOOE	96.00	96.00		96.00	96.00		
<b>Total Allotted Budget of Procurement Activities</b>																		96.00	96.00	0.00					
<b>Total Contract Price of Procurement Activities Conducted</b>																					96.00	96.00	0.00		
<b>Total Savings (Total Allotted Budget - Total Contract Price)</b>																		0.00							

ONGOING PROCUREMENT ACTIVITIES - IN JPY																									
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Remarks
	Various Kitchen Supplies	Tokyo PE	No	Foreign Guidelines - Alternative Method									15-12-2025	15-12-2025				MOOE	1,300,000	1,300,000.00		1,204,588	1,204,588.00		
	Various Kitchen Supplies	Tokyo PE	No	Foreign Guidelines - Alternative Method									15-12-2025	15-12-2025				MOOE	700,000	700,000.00		670,120	670,120.00		
	General Repairs of the Ambassador's Residence	Tokyo PE	No	Foreign Guidelines - Alternative Method								28-11-2025	02-12-2025	08-12-2025	15-12-2025			MOOE	11,000,000	11,000,000		10,890,000	10,890,000		
	Maintenance of High Voltage Cubicle	Tokyo PE	Yes	Foreign Guidelines - Alternative Method								18-11-2025	19-01-2025	19-01-2025	19-01-2025			MOOE	500,000	500,000		437,628	437,628		
	Kudan Restoration and Renovation Project	Tokyo PE	No	Foreign Guidelines - Alternative Method								05-12-2025	08-12-2025	15-12-2025	15-12-2025			MOOE	56,000,000	56,000,000		56,000,000	56,000,000		
<b>Total Allotted Budget of On-going Procurement Activities</b>																		69,500,000.00	69,500,000.00	0.00	69,202,336.00	69,202,336.00	0.00		

ONGOING PROCUREMENT ACTIVITIES - IN PHP																									
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Remarks
	Philippines-Japan Flag Pins	Tokyo PE	No	Foreign Guidelines - Alternative Method															350,000	350,000		350,000	350,000		
<b>Total Allotted Budget of On-going Procurement Activities</b>																		350,000.00	350,000.00	0.00	350,000.00	350,000.00	0.00		



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	

**Prepared by:**

SGD.  
**MARX IAN A. RULLODA**  
 Head, BAC Secretariat

**Recommended for Approval by:**

SGD.  
**CHRISTIAN L. DE JESUS**  
 BAC Chairperson

**APPROVED:**

SGD.  
**MYLENE J. GARCIA-ALBANO**  
 Head of the Procuring Entity